



Building Great Places

Development Update - Infrastructure, amenities and facilities at Rowden Gate

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.

The table below gives details of the works which are in progress and are planned to be delivered at Rowden Gate. The works are also shown on the plan below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com

Schedule of Remaining Works to Parcel

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Adoptable Road	<ul style="list-style-type: none">• Complete road construction• Complete final surfacing• Complete remaining highway landscaping	No	Q3 2024
2	Adoptable Road	<ul style="list-style-type: none">• Complete road construction• Complete final surfacing• Complete remaining highway landscaping	No	Q4 2024
3	Adoptable Road	<ul style="list-style-type: none">• Complete road construction• Complete final surfacing• Complete remaining highway landscaping	No	Q4 2024
4	Adoptable Road	<ul style="list-style-type: none">• Complete road construction• Complete final surfacing• Complete remaining highway landscaping	No	Q4 2024

March 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Rowden Gate

5	Private Road	<ul style="list-style-type: none"> • Complete final surfacing • Completion of remaining highway landscaping 	No	Q4 2024
6	Private Road	<ul style="list-style-type: none"> • Complete final surfacing • Completion of remaining highway landscaping 	No	Q3 2024
7	Private Road	<ul style="list-style-type: none"> • Complete final surfacing • Completion of remaining highway landscaping 	No	Q4 2024
8	Private Road	<ul style="list-style-type: none"> • Complete final surfacing • Completion of remaining highway landscaping 	No	Q1 2025
9	Public Open Space	<ul style="list-style-type: none"> • Complete tree planting in relevant seasonal window following the completion of surrounding hardstanding. • Complete grass seeding in upcoming seasonal seeding window 	No	Q2 2024

Notes:

- The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes.

March 2024 – Updated Quarterly




Building Great Places

Development Update - Infrastructure, amenities and facilities at Rowden Gate

Parcel Remaining Works Plan



March 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Rowden Gate

Schedule of Remaining Works to Wider Estate

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Adoptable Road	<ul style="list-style-type: none"> Complete road construction Complete final surfacing Complete remaining highway landscaping 	No	Q3 2024
1.2	Adoptable Road	<ul style="list-style-type: none"> Complete road construction Complete final surfacing Complete remaining highway landscaping 	Yes	Q3 2024
2	Adoptable Road	<ul style="list-style-type: none"> Complete road construction Complete final surfacing Complete remaining highway landscaping 	No	Q4 2024
3	Adoptable Road	<ul style="list-style-type: none"> Complete road construction Complete final surfacing Complete remaining highway landscaping 	No	Q2 2025
4	Public Open Space	<ul style="list-style-type: none"> Complete hard landscaping Complete tree planting in upcoming seasonal tree planting season Complete grass seeding in upcoming seasonal seeding window once hard landscaping is complete 	Yes	Q2 2024
5	Public Open Space	<ul style="list-style-type: none"> Complete grass seeding in upcoming seasonal seeding window Complete tree planting in upcoming seasonal tree planting season 	Yes	Q2 2024
6	Public Open Space	<ul style="list-style-type: none"> Complete grass seeding in upcoming seasonal seeding window 	No	Q1 2025

March 2024 – Updated Quarterly




Building Great Places

Development Update - Infrastructure, amenities and facilities at Rowden Gate

		<ul style="list-style-type: none"> Complete tree planting in upcoming seasonal tree planting season 		
7	Public Open Space	<ul style="list-style-type: none"> Complete grass seeding in upcoming seasonal seeding window Complete tree planting in upcoming seasonal tree planting season 	No	Q1 2025
8	Public Open Space	<ul style="list-style-type: none"> Complete construction of allotments Complete grass seeding in upcoming seasonal seeding window Complete tree planting in upcoming seasonal tree planting season 	Yes	Q2 2025
9	Public Open Space	<ul style="list-style-type: none"> Complete grass seeding in upcoming seasonal seeding window Complete tree planting in upcoming seasonal tree planting season 	Yes	Q2 2025
10	Public Open Space	<ul style="list-style-type: none"> Complete grass seeding in upcoming seasonal seeding window Complete tree planting in upcoming seasonal tree planting season 	Yes	Q3 2025
11	Public Open Space	<ul style="list-style-type: none"> Complete grass seeding in upcoming seasonal seeding window Complete tree planting in upcoming seasonal tree planting season 	Yes	Q3 2025
12	Public Open Space	<ul style="list-style-type: none"> Complete grass seeding in upcoming seasonal seeding window Complete tree planting in upcoming seasonal tree planting season 	No	Q2 2024

March 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Rowden Gate

13	Public Open Space	<ul style="list-style-type: none"> Complete grass seeding in upcoming seasonal seeding window Complete tree planting in upcoming seasonal tree planting season 	No	Q3 2025
14	Equipped Play Area (LEAP)	<ul style="list-style-type: none"> Complete installation of Play equipment 	No	Q3 2025
15	Equipped Play Area (LEAP)	<ul style="list-style-type: none"> Complete installation of Play equipment 	No	Q3 2025
16	Equipped Play Area (LAP)	<ul style="list-style-type: none"> Complete installation of Play equipment 	No	Q1 2025
17	Equipped Play Area (LAP)	<ul style="list-style-type: none"> Complete installation of Play equipment 	No	Q1 2025
18	Equipped Play Area (LAP)	<ul style="list-style-type: none"> Complete installation of Play equipment 	No	Q2 2025
19	Equipped Play Area (NEAP)	<ul style="list-style-type: none"> Complete installation of Play equipment 	Yes	Q3 2025
20	Equipped Play Area (LEAP)	<ul style="list-style-type: none"> Complete installation of Play equipment 	Yes	Q3 2025
21	Attenuation Basin	<ul style="list-style-type: none"> Complete construction of attenuation basin 	No	Q2 2024
22	Foul Pumping Station	<ul style="list-style-type: none"> Complete construction of pumping station 	No	Q3 2024
23	School	<ul style="list-style-type: none"> School construction School opening 	Yes	Q2 2026
24	Informal Sports Pitches	<ul style="list-style-type: none"> Complete construction and landscaping of informal sports pitches 	No	Q3 2025
25	Retail	<ul style="list-style-type: none"> Retail units open 	Yes	Q2 2026
26	Foul Pumping Station	<ul style="list-style-type: none"> Complete construction of foul pumping station 	No	Q3 2025


March 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Rowden Gate

Wider Estate Remaining Works Plan



March 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Rowden Gate

Managing Agents Contact Details

[add management company name] has appointed Remus to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following:

T:01722328685 **Web:**Remus.uk.com

March 2024 – Updated Quarterly