



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westvale Park

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.

The table below gives details of the works which are in progress and will be delivered at Westvale Park. The works are also shown on the plan below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com

Schedule of Remaining Works to Parcel

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Private road	<ul style="list-style-type: none">Construction of the road and footway.	No	Q4 2024
2	Private road	<ul style="list-style-type: none">Complete final surfacing works to road and footways.	Yes	Q4 2024

Notes:

- The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes.

30th June 2024 – Updated Quarterly




Building Great Places

Development Update - Infrastructure, amenities and facilities at Westvale Park

Parcel Remaining Works Plan



30th June 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westvale Park

Schedule of Remaining Works to Wider Estate

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Adoptable road	<ul style="list-style-type: none"> Completion of road finishing works including parking bays. 	Consortium	Q3 2024
2	Adoptable road	<ul style="list-style-type: none"> Complete final surfacing works to road and footways. Complete landscaping works. 	Consortium	Q3 2024
3	Access junction	<ul style="list-style-type: none"> Remaining road finishing works including bollards. Access junction will open to coincide with completion of Westvale Park Phase 4. 	Consortium	Q3 2024
4	Community facilities	<ul style="list-style-type: none"> Construction of the Neighbourhood Hall. 	Consortium	Q4 2024
5	Commercial	<ul style="list-style-type: none"> Construction of commercial units to Neighbourhood Centre. 	Consortium	Q3 2026
6	Public transport	<ul style="list-style-type: none"> Construction of the bus stop. 	Consortium	Q3 2024

Notes:

- The 'Consortium' comprises Crest Nicholson, Taylor Wimpey and Persimmon. Where works are to be completed by the Consortium, all consortium members are jointly responsible.


30th June 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westvale Park

Wider Estate Remaining Works Plan



30th June 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westvale Park

Managing Agents Contact Details

Crest Nicholson has appointed Specialist Property Asset Management to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following:

Specialist Property Asset Management

Tel: +44 (0)121 725 3620

Email: propertymanagement@specialistpm.com

30th June 2024 – Updated Quarterly