

Building Great Places

Development Update - Infrastructure, amenities and facilities at Westcombe Park, Heybridge

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.

The table below gives details of the works which are in progress and will be delivered at Westcombe Park, Heybridge. The works are also shown on the plan below.


The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com

Schedule of Remaining Works to Parcel

| Plan Ref | Description | Remaining Works | Is a Third Party Responsible for Completing? | Forecast Date for Works Completion |
|----------|-----------------------|--|--|------------------------------------|
| 1 | Parcel entrance works | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q2 2025 |
| 2 | Parcel entrance works | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q4 2024 |
| 3 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q1 2025 |
| 4 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q1 2025 |
| 5 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q1 2025 |
| 6 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q1 2025 |
| 7 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q1 2025 |
| 8 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q2 2025 |
| 9 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q2 2025 |
| 10 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q3 2025 |
| 11 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q1 2026 |
| 12 | Private road | <ul style="list-style-type: none"> Road construction currently up to base course. | No | Q3 2025 |

December 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westcombe Park, Heybridge

| | | | | |
|----|-----------------------|--|----|---------|
| 13 | Private road | • Road construction currently up to base course. | No | Q1 2026 |
| 14 | Private road | • Wearing course. | No | Q3 2025 |
| 15 | Parcel entrance works | • Works not yet commenced. | No | Q4 2026 |
| 16 | Private road | • Works not yet commenced. | No | Q2 2027 |
| 17 | Private road | • Works not yet commenced. | No | Q4 2027 |
| 18 | Private road | • Works not yet commenced. | No | Q4 2027 |
| 19 | Private road | • Works not yet commenced. | No | Q1 2028 |
| 20 | Parcel entrance works | • Road construction currently up to base course. | No | Q1 2030 |
| 21 | Parcel entrance works | • Road construction currently up to base course. | No | Q3 2028 |
| 22 | Private road | • Road construction currently up to base course. | No | Q3 2028 |
| 23 | Private road | • Works currently ongoing. | No | Q1 2029 |
| 24 | Private road | • Works not yet commenced. | No | Q1 2029 |
| 25 | Private road | • Works not yet commenced. | No | Q1 2029 |
| 26 | Private road | • Road construction currently up to base course. | No | Q3 2029 |
| 27 | Private road | • Works not yet commenced. | No | Q3 2029 |
| 28 | Private road | • Works not yet commenced. | No | Q3 2029 |
| 29 | Private road | • Works not yet commenced. | No | Q1 2030 |

Notes:

- The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes.

December 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westcombe Park, Heybridge

Parcel 7 Remaining Works Plan




December 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westcombe Park, Heybridge

Parcel 3 Remaining Works Plan




December 2024 – Updated Quarterly




Building Great Places

Development Update - Infrastructure, amenities and facilities at Westcombe Park, Heybridge

Parcel 6 Remaining Works Plan



December 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westcombe Park, Heybridge

Schedule of Remaining Works to Wider Estate

| Plan Ref | Description | Remaining Works | Is a Third Party Responsible for Completing? | Forecast Date for Works Completion |
|----------|--|--|--|------------------------------------|
| 1 | Countryside Parcel | <ul style="list-style-type: none"> Works currently ongoing | Yes | Q4 2024 |
| 2 | Countryside Parcel | <ul style="list-style-type: none"> Works currently ongoing | Yes | Q4 2024 |
| 3 | Countryside Parcel | <ul style="list-style-type: none"> Works currently ongoing. | Yes | TBC |
| 4 | Future Residential | <ul style="list-style-type: none"> Works not yet started | Yes | TBC |
| 5 | Future Primary School | <ul style="list-style-type: none"> Works not yet started | Yes | TBC |
| 6 | Future Neighbourhood Centre | <ul style="list-style-type: none"> Works not yet started. Charterpoint to submit their planning proposal, with an anticipated start on site date towards the end of 2024. | Yes | TBC |
| 7 | Future Sports Pitches | <ul style="list-style-type: none"> Works not yet started. Countryside to level the ground and seed this area towards the end of 2024 / beginning of 2025 | Yes | TBC |
| 8 | Future Residential | <ul style="list-style-type: none"> Works not yet started | Yes | TBC |
| 9 | Landscape area to the east of Parcel 7 | <ul style="list-style-type: none"> Works not yet started. To be carried out towards the end of 2024 | Yes | TBC |
| 10 | Bellway Parcel | <ul style="list-style-type: none"> Works not yet started | Yes | TBC |
| 11 | Bellway Parcel | <ul style="list-style-type: none"> Works not yet started | Yes | TBC |
| 12 | Bellway Parcel | <ul style="list-style-type: none"> Bellway show home area completed and open. Rest of development of parcel currently ongoing. | Yes | TBC |
| 13 | Additional Road to the south of Parcel 7 | <ul style="list-style-type: none"> Works currently ongoing | Yes | Q2 2024 |
| 14 | Relief Road | <ul style="list-style-type: none"> Works currently ongoing | Yes | Q1 2026 |

December 2024 – Updated Quarterly




Building Great Places

Development Update - Infrastructure, amenities and facilities at Westcombe Park, Heybridge

Wider Estate Remaining Works Plan



December 2024 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Westcombe Park, Heybridge

Managing Agents Contact Details

Land Trust Residential Services Limited to undertake the estate management for the development.

3, 6 & 7 Westcombe Park (Heybridge) Management Company Limited has appointed Trinity Estates to undertake the maintenance of private roads & footpaths, private street lighting and drainage for the development.

No phases of the site wide development have currently been transferred to the management company. Should you have any queries please contact CustomerServiceEA@crestnicholson.com

December 2024 – Updated Quarterly